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Diamond Alkall, Lower Passaic River (Extended Study): Phase: RIFS, QU4
RUFS Oversight, New Jarsey

Progress Report for EPA Region Il

Bill No.: 27054418 IAGNo.: | IAG: DW98942126/BZ761 | IAG Expiration Date: | Other Corps

Partial #48 NWK IAG Award Date: 8/31/07 | 1213113 P2 #147767/FW] 96B4B2
Reporting From: To: EPA RPM USACE PM
Period: July 1, 2011 August 1, 2011 Stephanie Vaughn Elizabeth Buckrucker

Work Performed

On 26 July 11, participated in project progress conference call with EPAICOE/CDMALB/HQUBAT,

Funding

Invoices,

o . No funding received during the reporting period.

o On 13 July 2011, reviewed and approved CDM TO 0014 Invoice #18, totaling $81,797 covering period 1-28
May 11. All funding was paid from the CDM IA 2125,

o On8July 2011, reviewed and approved LBG TO 0010 Invoice #21, totaling $14,933.52 covering period 1-28
May 11.

Task Order 0010: MPI Oversight Task Order.
o From 1-9 Jun 11, continued to coordinate with L. Wamer and regarding the invoice submitted. During review,
provided several comments regarding errors and missing information that were corrected such that the invoice
o TO 0610 could be approved as noted above.

Sharepoint/transfer of database & websites,
o Coordination continued throughout the reporting period for all dataset transfer from LBG to CDM.
Discussions regarding specifics about the EDDs were held between CDM and LBG as necessary.
o On 29 Jul 11, conference call held with EPA and CDM to discuss the dataset deliverable status and format for
delivery.
o Historical database migrating work underway,

Schedule. Most current CPG full schedule version is 18 February 2010.

CDM Confidentiality/Conflict of Interest Certification Forms.

o  On27Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NIDEP and PVSC (regarding use of the SWEM model). Action for government to review and
respond. On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
now require update with HOR/HQI COI Certification forms. Open.

FRP List. The updates below will require revision based on HDR/HQI recent merge. Review will be held
until updated forms are received.

On 23 Sep 10, received 5% update of COI forms from CDM and subcontract employees. Open for
government 1o review and respond as applicable,

On 5 Nov 10, received the revised CDM company review of updated PRP fist, open for govemment
review and response,

2125_BAL 48_2011 UL PR CPG D-SITEDOGX
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PM-ES 112201
Progress Report for EPA Region il

Modeling.
o Revised collaboration modeling budget was approved and HQI given authorization,

PWCM Report Review: Multibeam Survey. On 7 Jun 11, CDM submitted comments from Sea Engineering (Jason
Magalen) on the revised report.

Technical Expert Risk Assessment personnel. On 4 Nov 08, circulated list of risk assessment personnel that had been
considered for addition to the team. Coordination among EPA for contacting potential personnel,

Preparation of Progress Report and Project Expenditure spreadsheet.
Regular project progress calls.

Qther project calls and meetings as noted throughout this progress report.

MP1I Task Order 0020; Contract W$12DQ-06-D-0006, Expiration Date — 19 Sep 2012
= 21 Sep 07 -Base Task Order, CPG RUFS Oversight awarded for $349,601.
= 19 Jun 08 — Modification 01, CPG RUFS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

5 Mar 09 — Modification 0001 was awarded for $69,772. '

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 - Base Task Order, CPG RUFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000,

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Nmnbenngoutofmderduetoelecmmcsystemexror)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 {note funding split as follows: $50,000 is Passaic FFS, IA 1975 and
$24,426 is Newark Bay, JA 2023).

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426 |

2OF7
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R0
Progress Report for EPA Region Il

Management. CDM participated in progress calls as noted throughout this report and continued management tasks
including participation in subcontract collaboration tasks with EPA/Corps/HDR-HQI personnel.  Additional
information may be found in the CDM Progress Report covering period July 3 - 30, 2011.
CPG Fieldwork Planning Documents
o CWCMAQAPP. On I3 Jul 11, the revised QAPP was uploaded to SharePoint. On 29 Jul 11, EPA provided
backcheck comments to the CPG. Coordination of comments, responses and resolution is underway.
o RM 109 QAFPP. The RM 10.9 bathymetry QAPP was reviewed and EPA approved this QAPP on 15 Jul 11,
On 14 & 18 Jul 11, CDM submitted comments on the remainder of the RM10.9 QAPP.
CDM Oversight QAPP Addenda. .
o QAPP Chemical Water Column Monitoring. Preparation of final oversight QAPP is underway,
o RM10.9 Oversight QAPP. Initiated preparation of the QAPP during this reporting period.
CDM Fieldwork Oversight.
o Fish Tissue and Benthic Sampling. On 27 Jul 11, after coordination with CPG for analysis split sample was
send to CDM subconiract fab.
CDM Fieldwork Oversight Reporting,
o Continued preparation of oversight reports.
CPG Fieldwork Reporting ‘
o 2010 Fish Community Survey and Tissue Collection Data Report. On 21 Jul 11, submitted comments on the
revised report.
Draft Spring and Summer Benthic Report. On 18 Jul 11, submitted comments on the draft report.
Fall 2010 Habitat Identification Survey Data Report. On 11 Jul 11, submitted comments on revised report.
PWCM Report. On 7 Jun 11, submitted review comments,
Low Resolution Coring Report. On 25 Jan 11, comments submitted to CPG from EPA. Open to receive
revised document is dependent on CPG receiving data from CDM.
o 2010 Summer/Fall Avian Survey Data Report. On 14 Jul 11, the CPG provided response to comments.
FS Work Plan. On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA. Open.
CDM Data Manager/Website/Digital Library.
o Coordinated through the reporting period for all dataset transfer from LBG to CDM. The historical database
migration is still underway.
o Two training sessions were conducted for use of Sharepoint.
o On29 Jul 11, conference call held with EPA and CDM to discuss the remaining transfer actions and process
to provide partner agencies with requests for data,

c o 00

CPG Risk Assessment Technical Memos, commients submitted to CPG on 10 Sep 10, Additional clarifications provided
by EPA to the CPG on 5 Nov 10. On 10 Feb 11, received the revised RARC with attachments, Terms Sheet and Position
Papers for EPA review,

©  Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG.

o Draft Risk Analysis & Risk Characterization Plan. On 20 Jun 11, EPA forwarded all comments for final
check. Continued discussion with EPA regarding some of the comments. On 1 Jul 11, submitted revised fish
ingestion rate paper and calculations.

o  Draft Approach for Developing Ecological Effect Thresholds (Threshold Reference Value, TRV) Memo. The

10 Sep 10 EPA letter to CPG indicates the TRV memo was inadequate to review. Open.

30F7
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PM-ES 1422011
Progress Report for EPA Region Il

= Modeling.
o On 15 Jul 11, modeling status update meeting held with CPG.
o Numerous status calls were held during the reporting period to collaborate with the CPG on a variety of
ongoing items.

LBG

»  Database Transfer. LB continues to transfor EDDs to CDM and work through data issues as required for upload of data
into EQuIS. A few outstanding EDDs remain for transfer.

Narrative Note - Most recent CPG full schedule update was received on 18 Feb 10. On 2 Dec 10, received informal list of report
submittals from the CPG. On 31 Mar 11, approximate dates were provided for some deliverables.

»  Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three documents listed
below. On 12 Oct 10, the CPG responded to the EPA comments. On 5 Nov 10, EPA provided response with
clarification to the carlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review.

o Data Usability Assessment/Data Evaluation Plan. On 26 Feb 10, Plan submitied. On 1 Apr 10, comments
provided to CPG. These comments were referenced in the 10 Sep 10, letter as outstanding for CPG to respond.

o  Regional Urban Background, Risk Analysis/Risk Characterization Plan (RARC) and COPC Selection Memo. On
16 Apr 10, Memo submitted.

o Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 10 May 10, TM submitted.

= CPG Planning Documents:

o On 14 Nov 10, EPA provided the CPG comments on the draft Small Volume CWCM QAPP, Onl5Aprll,
received RTC from the CPG on EPA comments. On 31 May 11, the last set of comments was provided to the
CPG on their responses. On 11 Jul 11, the CPG provided response to comment. On 12 Jul 11, the CPG provided a |
revised QAPP. On 29 Jul 11, EPA provided feedback to the CPG. On29Jul 11,

»  CPGReports:

o Fish 2010 Community Survey and Tissue Collection Field Data Report. On2Mar 11, EPA submitted comments
to CPG. On 21 Jun 1], the CPG submitted revised report; review underway. On 21 Jul 11, CDM submitted
comments to EPA.

o  Fall 2010 Habitat Survey Data Report. On 7 Mar 11, draft report submitted to EPA. On 24 Mar 11, CDM
submitted comments to EPA. 7 Apr 11, EPA submitted comments to CPG. On 17 Jun 11, the CPG submitted i
revised repart. On 11 Jul 11, CDM submitted comments to EPA..On 13 Jul 11, EPA provided comments to CPG. |

o Benthic Fall 2009 Community Field Report. On 11 0¢t 10, CDM submitted comments on draft report, On 2 Mar |
11, EPA provided comments to the CPG. On 17 Jun 11, the CPG submitted the revised report. On 18 Jul1l,
CDM submitted comments to EPA.

o  Data Summary Report/Low Resolution Coring Report submitted 9 Mar 10. On 28 Jun 10, comments provided to
CPG. On 25 Jan 11, additional comments provided to the CPG, Open.

o  Benthic Invertcbrate 2010 Spring/Summer Community Report. On 17 Jun 11, the CPG submitted the initial report
for review. On 21 Jul 11, CDM submitted comments to EPA, On 27 Jul 11, EPA provided comments to the CPG. |

»  Sediment Stability/ Periodic Bathymetry Surveys/Post Storm Bathymetry Surveys. On 28 Jan 11, EPA provided '

comments on the June 2010 Survey Draft Report. On 16 May 11, revised report received. On 7 Jun 11, comments
submitted to EPA.

Projected Work, Meetings Milestones FY2011, Current Status of Work Products (cont)
Moofings e Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.
future dates not specific without updated schedule.

Koy Miasiones Forfooming »  Several submittals as noted above;

40F7
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PM-ES 2R

Progress Report for EPA Region Il

Risk Assessment Technical Memoranda. Several TM’s submitted by the CPG still require coordination and approval by l
EPA. The 10 Feb 11 CPG submittal is being reviewed and preparation of response is underway. Further discussions will
be required.

» 2011 Fieldwork — Chemical Water Column Monitoring, Delays in draft QAPP comment resolution will result in overall
program delay and fiekdwork being delayed. Extent of the impact yet to be fully determined.

Full schedule updates not provided by the CPG. The CPG has prowded some report submittal dates; these will be noted
within this report upon actual document receipt.

None at this time,

Amendment Funding

Direct Fund Cite

Amend #

Date

USACE

Direct Fund Cite

Total IAG

0

Initial

9/6/07

$410,000

[

6/3/08

$700,000

12/31/08

$775,000

2/19/09

$860,000

6/23/09

$910,000

7727109

51,486,665

8/7/09

$1,986,665

12/1/09

82,775,665

224110

$3,075,665

412710

$3,225,665

5/24/10

$3,735,665

9/14/10

$4,135,665

| ol of o] o| o] o] o] o] ol o] o] =

I o o) o] o ] 2] o] w] 2] w] o

$4,880,665

2125 BILL 48 2011 0L PRCPG OSMEDOCX
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Grand Total - Contract/Corps

$4,880,665.00

$116,983.68

$17,256.19 |

PM-ES 11272011
Progress Report for EPA Region Il
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remainlng
MPI: Contract W912DQ-06-D-0008; Task Order 0020; awarded ' o
21 Sep 07 $349,601.00 $0.00 $340,601.00 $0.00
MPI: Contract W912DQ-08-D-0008; Task Order 0020/Mod 1;

| awarded 18Jun08 .. — o e _S27490300 | 8000 | _ $267.21393 ) _ . _ . $7.689.07
MPI: Contract W912DQ-08-D-0017; Task Order 001 0; awarded
16 Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPL: Confract W812DQ-08-D-0017; Task Order 00101Mod 1;
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Confract W912DQ-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3;
awarded 3 Aug 08 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4;
awarded 28 Aug 08 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod
6; awarded 29 Dec 0g ™' $211,881.00 $0.00 $211,881.00 $0.00
MPILBG: Contract W812DQ-08-D-0017; Task Order 0010/Mod
7: awarded 9 Jul 10 $52.892.00 $12,370.89 $52,802.00 $0.00
MPULBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod
8§; awarded 28 Dec 10 $54,473.00 $2,562.63 $2,562.63 $51,910.37
CDM: Contract W812DQ-08-D-0017; Task Order
0014/Base Contract; awarded 8 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W212DQ-08-D-0017; Task Order
0014/Mod 1; awarded 22 Aug 09 $175,902.00 $0.00 $175,002.00 $0.00
CDM: Contract W9120Q-08-D—0017§Task Order
0014/Mod 3; awarded 23 Dec 08 $493,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W9120Q-08 D-0017; Task Order
0014/Mod 7: 3 Mar 10 ™ $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0017; Task Order '
0014/Mod 8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W812DQ-08-D-0017; Task Order
0014/Mod 9; awarded 9 Jun 10 $375,000.00 $81,797.00 $167,487.00 $207,513.00
CDM: Contract W91ZDQ~08-D~0017{eTask Order
0014/Mod 10; awarded 21 Oct 10 No $299,623.00 $0.00 $0.00 $299,923.00
CDM: Contract W91ZDQ-08~D—0017 Task Order
0014/Mod 11; awarded 27 Dec 10 V"8 See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ@8-D$O1?§ Task Order :
0014/Mod 12; awarded 4 May 11 Note $645.000.00 $0.00 $0.00 $645,000.00
Contract Funds Available $13,442.00 $0.00 $0.00 $13,442.00
Kansas City Corps In-House Labor/Travel $359,130.00 $1,425.60 $228,556.20 $130,573.80
Superfund M&S Fee $72,370.00 $0.00 $50,789.34 $21,580.66
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $53,000.00 $571.27 $45,106.76 $7,893.25
MIPR/ERDC - Estes; econ Technology Support $24,500.00 $17,256.19 _ 43.8 _

$3,487,896.04

$1,302,768.96
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PMLES 11201

Progress Report for EPA Region Il
Notes on above table;
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod
Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.
Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering
Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition.
Note 5: COM TO0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note &: CDM TO0014/Mod 12 totals $682,426; $37,426 is Passaic FES funding for IT/transition,

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA ID: NJD980528996)

Project Delivery Team

| Beth Buckrucker {816) 3893581 Project Manager
Cell: (816) 695-5797
Bonnie Lowe (816) 389-3803 Contract Specialist
Shelley Thomas (816) 389-3842 Contracting Officer
Dawn Wade (816) 389-3721 Attorney
Julia Kisser —— 1 ¢ . COR
Prepared by: Elizabeth Buckrucker
Project Manager
8 September 2011

TOF7
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PROGRESS REPORT

Site Name: Lower Passaic River Restoration Project and & Superfund Site
Project: Task Order 014 CPG Oversight

Prepared by: Frank Tsang

Representing: CDM Federal Programs Corporation (CDM)

Date: June 16, 2011

Reporting Period: ~ May 1, 2011 - May 28, 2011

1. Progress Made this Reporting Period - CDM performed the following activities
during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management

* CDM performed project management including staffing, financial monitoring,
invoicing, and participating in conference calls.

» Prepared and submitted WVN8

1.1.2 Project Support Documentation & Administration
» CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration
» CDM processed invoices for subcontractors.

1.1.4 Project Communication
»  On May 4 and 17, CDM participated in biweekly conference calls.

WAD 1, WO3 - Technical Advisory Committee
» Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as

TAC members.
TAC Budgeted | Authorized | Paymen
Item Member Am% ant Amount y:n Forecast Remarks
1 $13,573
2 Ambrose $6,600 $1,600 Review Hg memo
‘ Review Organic
Carbon TM
3 | Blumberg $6,200
4 Flood $4,600 $3,558 Attend Sed Stability
mig.
5 WVN2 $4,600
6 WVN3 $15,160
7 Di Toro $8,200 $2,000 | Review organic carbon
model tech memo
Total $33,333 $17,400 $5,158
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WAD 2, Work Order 1 - Transitional Tasks
21.1 Background document Review
*  Work completed.

2.1.2 Transition Meetings
*  Work completed.

2.1.3 Fish Tissue Oversight
*  Work completed. ' -

2.1.4 Benthic Survey Oversight
*  Work completed.

2.1.5 PWCM Oversight
*  Work completed.

2.1.6 PREmis Review
»  Work completed.

2.1.7 Low Resolution Coring Report
* Invoice from Richard Chappell for work performed in February and March 2011.

2.1.8 Fish Community Report
*  Work Completed.

2.1.9 Fish 2010 Winter Community Survey Oversight
*  Work completed.

WAD?2, Work Order 2 - Work Planning: Oversight & Communication

2.2.1 Fish Tissue and Benthic QAPP Addenda Review

* Hours charged to the incorrect charge number. Will be transferred to subtask
2.2.8.

2.2.2 Water Column, Chemical Data QAPP

* Received CPG SV CWCM response to comments (RTC) on 15 Apr. CDM
reviewed the RTC and submitted comments on May 2. On May 5, 2011,
participated in conference call to discuss comments on the CPG SV CWCM RTC.

2.24 Human Health Risk Exposure Assessment
= No activities.

2.2.5 Avian Survey QAPP Review
* No activities.

2.2.6 Habitat Survey QAPP
= No activities.

2.2.7 Water Column, Physical Data QAPP
Page 2 of 8

FOIA_07123_0001707_0012



= No activities.

2.2.8 Risk Assessment Technical Memorandum
» Reviewing documents EPA prepared in response to Revised RARC Plan.

2.2.9 Technical Communication
s  No activities.

WAD?2, Work Order 3 - Field Work Sampling Oversight

2.3.1 CDM Work Plan Preparation (QAPP & HASP)

» CDM finalized QAPP Addendum 7 caged bivalve study and submitted on 2
May.

* Prepared draft QAPP Addendum 8 for CWCM oversight submitted 23 May.

2.3.2 Fish Tissue and Benthic Sampling Oversight

» Caged bivalve study - checked cages Day 56 on 4 & 5 May.

» Caged bivalve study ~Pulled estuarine cages (except partial cage at LPR2AD) on
Day 61 on 9 May

» Caged bivalve study - Checked remaining cages Day 75 on 24 May.

2.3.4 Avian Survey Oversight
»  Fourth round Avian Survey completed 16 and 17 May and 23-25 May.

2.3.5 Habitat Survey Oversight
s Work completed.

2.3.6 Bathymetry Periodic Survey Oversight

» On May 16, 2011 received the CPG Revised Periodic Bathymetry Survey Report,
June 2010 Multibeam Survey dated April 2011. Jason Magalen of Sea
Engineering, Inc. performing review, due early June 2011.

2.3.7 Water Column, Physical data Sampling Oversight
* No activities. ‘

WAD?2, Work Order 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review

» 18 May CDM submitted comments on the CPG 2010 Summer Fall Avian Survey
Data Report.

WAD 2, Work Order 5 ~ Data Manager

Data/Information Transfer:
e Forwarded hard disk containing the CPG bathymetry data to Scott Thompson.

Finalizing validation of CDM 2010 sediment and tissue split sample data.
Delivered 2008, 2009, and 2010 CPG data to Battelle 23 May.

Delivered data requested by Hudson River Foundation 26 May.

CDM 2010 sediment and tissue split sample data, editing and reviewing EDDs
with validation qualifiers.
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Webpage and Database Development:

* Working with the historic TSI data received from LBG to get it entered into the
database.
* Working on migrating PREmis historic database.
* Requested following from LBG on 31 May:
o Final complete download/ transfer of the PREmis document site before it is

shut down.

o Request all application source codes used for PREmis analytical database.
*  Worked with the historic data received from LBG to get it entered into the

database.
* On May 19 PREmis data base transfer calls were held between CDM and LBG

WAD 3, Work Orders 1 and 2 ~ General Communication (with HQI/CPG)

* Completed bed properties memo and transferred to CPG modeling team on 16
May.

* Transferred revised RCATOX code and model inputs to CGP modeling team.

* Meeting held at M&N office 25 May.

Subcontract

Authorized

Item Amount Payment | Forecast Remarks
1 HQI $308,051 $204,305 | $54,430 | February, March and April
invoices
2 Kern $5,200 $2,779 $0

Anticipated Problems and Recommended Solutions - None.

Problems Resolved - N/A.

. Upcoming Events/Activities Planned - CDM will continue working on the

following activities:

* Participate in biweekly calls

* Review CPG documents when received

* Finalize SV CWCM QAPP Addendum 8

* Prepare for SV CWCM sampling event to start August 2011

summer

. Key Staffing Changes ~ None

Review CPG QAPP Addendums for RM 10.9 and prepare for field work this

. Budget - See below table for negotiated budget and funded amount. See attached

spreadsheet for expenditure details.
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P Negotiated | Funded
Item | ATP/WVN | Modification A%noun ¢ Amount Remarks
1 $1,522,305
2 ATP1 0 L $160,000 | Add fund
3 ATP2 1 $175,902 | Add fund
2 Correct negotiated
amount on Mod 1
4 ATP3/ 3 $493,000 | Add fund and
WVN1 scope ‘
5 WVN2 0 Add scope and
transfer fund
Skipped 4, 5
&6
6 ATP 7 $283,000 | Add fund and
4/WVN3 scope
7 ATPS 8 $1,274,734 | $140,000 | Add fund and
scope
8 ATP6 9 $375,000 | Add fund
9 | ATP7/WVN 10 0 Add scope and
4 fund
10 | ATP8/WVN 10 $266,351 $362,923 | Add scope and
5 , fund
11 | ATP9/WVN 1 $98,737 $74,426 | Add scope and
6 fund
12 ATP10 0 0 Transfer funds
' among WEs
13 WVN 7 $438,364 Add scope
14 ATP11 $682,426 | Add scope and
fund
15 WVN 8 $179,765 Add scope
» (Preliminary)
Total $3,600491 | $2,746,677
7. Deliverables Submitted
Title Date Submitted
Kickoff Meeting Minutes September 9, 2009
Consent package for HQI October 30, 2009
Status Report (October, November, and December
2009) Oversight PWCM December 17, 2009
Updated COI forms for CDM January 18, 2010
COI forms for HQI and subconsultants February 3, 2010
Draft PWCM and Generic QAFPP February 4, 2010
Draft Accident Prevention Plan February 10, 2010
Final Accident Prevention Plan February 25, 2010
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Status Report (February 1 to 24, 2010) Oversight of
the 2010 Winter Fish Community Survey

Final PWCM QAPP

Comments on Draft Data Usability and Data
Evaluation Plan '

Field Change Request 1 -~ Flood Event

Status Report (March 2010) Oversight of PWCM

Field Change Request 2 - Extra Split Sample

Comments on Draft Low Resolution Coring
Characterization Summary

Comments on Draft Fish/ Decapod QAPP
Addendum No. 3

Comments on Draft Benthic QAPP
Addendum No. 1

Comments on Draft Fish/Decapod QAPP
Addendum No. 2

Comments on Draft Risk Analysis and Risk
Characterization Plan

Status Report (May 2010) Oversight of PWCM

March 1, 2010
March 10, 2010

March 19, 2010
March 29, 2010
April 5, 2010
April 6, 2010
April 16, 2010
April 30, 2010
April 30, 2010
May 7, 2010

May 10, 2010
May 12, 2010

Draft QAPP Addendum 1 (Avian Community Survey) May 11, 2010

Status Report (April 6 and May 12, 2010) Oversight
Of Wet Weather Sampling
Field Change Request 3
Draft QAPP Addendum 2 (Late Spring/Early
Summer Fish Community Survey)
Comments on Periodic Bathymetric Surveys QAPP
Draft QAPP Addendum 3 (Benthic
Invertebrate Community Survey)
Final QAPP Addendum 2 (Late Spring/Early
Summer Fish Community Survey)
Final QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Observation Summary Report (June 2010) Oversight

of CPG Multi-beam Sonar Bathymetric Survey
(SEI)Draft QAPP Addendum 4 (Co-located
Sediment Samples)
Comments on CPG Final Benthic QAPP
Addenda 3 & 4
Comments on CPG Draft Benthic QAPP
Addendum 3 - Habitat ID Survey
Status Report (May 19 to 25, 2010) Oversight
of PWCM
Status Report (June 2010) Oversight of PWCM
Draft QAPP Addendum 5 (Fish Tissue Analysis)
Draft QAPP Addendum 6 (Habitat ID Survey)
Final QAPP Addendum 4 (Co-located
Sediment Samples)
Status Report (May 24 to 28, 2010) Oversight of the
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June 8, 2010
June 8, 2010
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June 24, 2010

June 24 & 25, 2010
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Late Spring/Early Summer 2010 Fish Tissue
Collection for Chemical Analysis

Status Report (June 2 to 11, 2010) Oversight of the July 23, 2010
Spring 2010 Benthic Macroinvertebrate Survey

Status Report (July 2010) Oversight of PWCM August 3, 2010
CDM QAPP Addendum 6 - habitat identification August 9, 2010
Survey

Status Report (June 23 to August 9, 2010) Oversight ~ August 11, 2010
of the 2010 Summer Fish Community Survey

CDM submitted Final QAPP Addendum 5 (fish August 24, 2010
tissue sampling)

Status Report (July 27 to August 16, 2010) Oversight ~ August 26, 2010
of the Summer 2010 Benthic Macroinvertebrate
Survey and Co-Located Surface Sediment Sampling
For Chemical Analysis

Technical Memorandum Exposure Parameter September 2, 2010
Assumptions for the LPRSA HHRA

Status Report (August 16 to 20, 2010) Oversight of the September 2, 2010
Summer 2010 Avian Survey

Comments on CPG Proposed Analysis Plan for the ~ September 7, 2010
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms - September 23, 2010
CPG Fish and Benthic QAPPs

Comments on the CPG Draft Benthic Invertebrate October 11, 2010
Community Survey and Benthic Field Data Collection
Report for the LPRSA Fall 2009 Field Effort

Status Report (Septembre 20 to 23, 2010) Oversight of October 14, 2010

the 2010 Habitat Survey

Comments on CPG Draft Small Volume October 15, 2010
CWCM QAPP

Status Report (November 4, 2010) Overmght of Wet  November 9, 2010
Weather Sampling

Comments on Caged Bivalve Pilot Study Memo November 17, 2010

Status Report (October 11 to 15, 2010) Oversight of November 19, 2010
the Fall 2010 Avian Surveys

Comments on Periodic Bathymetry Survey Report January 6, 2011
June 2010 Multibeam Survey dated November 2010

Status Report (November 22, 2010 to January 6, 2011) Ianuary 7,2011
Oversight of the Caged Bivalve Pilot Study

Comments on Revised Draft FS Work Plan January 17, 2011

Revisions to Exposure Parameter Assumptions for February 2, 2011
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and February 3, 2011
Tissue Collection Data Report 2010 Field Efforts

Comments on the Effect of Application of a Correction February 14, 2011
Factor on Chlorinated Dibenzo-p-dioxins and
Dibenzofuran Results Produced by Columbia
Analytical Services for LPR Sediment Samples
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Status Report (January 23 to 27, 2010) Oversightof ~ February 16, 2011
The Winter 2011 Avian Surveys

Comments on CPG Draft Caged Bivalve Study February 18, 2011
Addendum No. 4 to the Benthic QAPP
Comments on CPG Draft Habitat Identification March 24, 2011

Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011
Comments on CPG Revised Risk Analysis and Risk ~ April 8, 2011
Characterization Plan for the LPRSA Draft dated
February 10, 2011
CDM QAPP Addendum 7 - Caged Bivalve Study May 2, 2011
Comments on CPG Response to SV CWCM QAPP May 2, 2011
Comments
Comments on CPG Draft Avian Community Survey =~ May 18, 2011
Data Report Summer and Fall 2010
Comments on CPG Revised Periodic Bathymetry June 7, 2011
Survey Report June 2010 Multibeam Survey
dated April 2011
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